
N.C. 12 Update 9/29/2011 

At the Rodanthe breach area, crews continued shaping the sand embankments at the S-curves to the 

correct elevation for the roadway. Sandbag installation was completed at the south end of the Pea 

Island breech on the ocean and sound side. Crews continued the fine grading of the road bed in 

preparation of asphalt paving later this week and has begun asphalt base for the northbound lane 

south of the s-curves. Yesterday, 24 truckloads, totaling 560 tons of asphalt, were delivered to the 

project.  

At the temporary bridge location on Pea Island, crews drove the last 4 piles at bent 1. Bents are 

substructures supporting each end of the bridge span. The concrete for the footings at bent 2 was 

placed through a 5” diameter pipeline mounted on the bridge truss across the breech. A concrete 

pump truck was connected to the 375 foot pipeline. An additional 77 feet of the bridge truss was 

assembled.  

 


